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Attachment 1
Agenda and Action Tracking List

Administrative Issues
a. Meeting minutes from August 21, 2002 PFP PMM were signed.
b. Action Tracking Review.

• A. Wright provided a draft schedule for Tank 241-Z-361 EE/CA to R. Bond.
Action is now closed.

PFP Project Item Status — Provided by A. Hopkins.
a. Milestone status

• M83-21 — SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31102.

3 Status: M83-21 is currently on schedule. First draft is scheduled to be
provided to RL by the end of October. Internal comments are being
evaluated. An internal working draft was provided to DOE. A. Wright
stated that the RL reviewers provided feedback to FH that the
methodology needed improvement. Ecology agreed the detailed backup
information could be in supporting documents that is made available to
them upon request.

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03.

3 Status: Oliver Wang is the Ecology POC for these closure plans.
Discussions and correspondence should be coordinated with Ellen
Mattlin and the program lead. K. Hadley stated that the hand-off
between RCRA and CERCLA needs to be well defined.

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

3 Status: A. Hopkins to email status to A. Wright. Nez Perce has
expressed interest in providing upfront input to the End Point document.
R. Bond to contact the Nez Perce to further discuss having a meeting
early in the process to get their input. A. Wright said she'd make Kevin
Clarke aware of this meeting.
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• M93-12 —TO1 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03.

3 Status: DOE will receive the draft plan during the last week of
September. Safeguards review is required.

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04.

3 Status: Ahead of schedule. Two-week work shutdown due to
inventory is expected to end in 4 `h week of September. A. Wright
stated that the safeguards termination request currently at HQ looked
like it would be approved for the additional mixed oxides. A.
Hopkins agreed to provide characterization information at the next
PMM.

M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05.

3 Status: Ahead of schedule.

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06.

3 Status: Ahead of schedule. 232 -Z EE/CA Status. A. Hopkins.
Work begins in October and the schedule is not firm yet. A. Wright
asked for a draft schedule for all near term documents be provided at
the October 16`h PFP PMM.

M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX-83-12-TO1 DUE 9/30/06.

3 Status: to be provided next meeting.

3. PFP Current Status. L. Fitch not present and specific plant status was not discussed.

4. Review public comments on change package. R. Bond to send suggested wording on
comment #2 (PFP End Point Determination) to A Wright A. Hopkins will talk with Bob
Wilson on the issue of adding wording related to pressure testings of the lines. R. Bond
stated that he discussed the response to this comment with Dennis Faulk and Dennis agreed
with it. L. Romine stated that the change request is being held up by comment # 2 (which
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was previously #5). He was concerned that Ecology would be in a difficult position if
stakeholders, i.e., HAB, asked about the change request status.

5. Public comment # 5. RL does not want to set site policy by using the PFP closure plan
certification comment response. RL has agreed to certify the PFP closure plan but not other
closure plans for Hanford facilities. This forum is not the place to set policy (A. Hopkins
will talk with Bob Wilson on this issue of double containment). J. Hebdon is to speak with
L. Cusack on this issue and the possible options. R. Bond suggests that lawyers need to
evaluate the issue. A. Wright asked if Ecology has done a regulatory analysis to support their
position. R. Bond said that a regulatory analysis was performed to support Ecology's
position.

6. Z-361 EE/CA Status. A. Hopkins. ARAR document is being developed.

7. IPMP Status. A. Wright. This is about 2 weeks behind schedule. RL should get a draft
copy in the middle of October, 2002.

8. New Topics. Next Meeting — October 16, 09:00 to 11:00, Federal Building. Room 248.

ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
Send draft schedule for Tank 241- A. Wright August 21, Closed. Completed on
Z-361 EE/CA to Ecology 2002. September 11, 2002.
Provide presentation on volumes A. Hopkins September 18, Open
and waste codes associated with 2002/October
additional mixed oxides that may 16, 2002
enter the residue program.
Contact the Nez Perce regarding R. Bond September 18, Open
interest in providing input to the 2002/October
End Point Criteria document. 16, 2002
Provide environmental document A. Hopkins September 18, Open
schedule (D&D) at the next PMM. 2002/October

16, 2002
Discuss resolution of Public R. Bond September 18, Closed. Agreement
Comment #5, "M83-30 — 2002/ASAP reached at the IAMIT.
Certification of Closure Plans" Response inserted into
with Laura Cusack.. Comment Response

Document
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Status of M83-20, End Point	 A. Hopkins	 September 18, Open
Criteria	 1	 2002.
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Attendance List

Meeting Title: PFP Project Managers Meeting

Date: September 18, 2002

Original included in hard copy
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Distribution:

D. Bartus EPA B5-18
F. W. Bond Ecology B5-18
B. L. Charboneau RL A6-33
L. R. Fitch FH T5-57
K. A. Hadley FH T5-57
A. M. Hopkins FH H5-24
R. E. Piippo FH . Al-14
S. T. Ritts FH Al-14
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
A. K. Wright RL T5-58
J. K. Yerxa RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Scott Rifts, Al-14 (373-5372).
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